

W3BA 2018-2019 Bicycle Infrastructure Priorities

	Name and brief description	Timeline	2018-2019 Actions
W a r d- w i d e	Bicycle parking	Short-term	W3BA to compile revised list of top sites across the Ward, submit to DDOT. DDOT to install new racks by summer 2019.
	Connecticut Avenue protected bike lane	Long-term	Funding allocated in the FY 19 budget for a comprehensive study; DDOT begins the study. Pop-up bike lane on CT Ave for BTWD. ANCs 3C, 3F, 3G pass resolutions calling for comprehensive study of CT Ave. Increased base of supporters through publicity at events such as Chevy Chase Day and various schools, recruitment at CaBi stations, etc.
	Capital Crescent to Rock Creek Park (bike lanes on Loughboro and Nebraska)	Long-term	DDOT to install Widened sidewalk on Nebraska between 42 Street.
A N C 3C	Contraflow bike lanes on Woodley Place	Short-term	DDOT sends out alerts to ANC Commissioners, posts intent, stripes lanes.
	Climbing bike lanes on Cathedral Avenue from Shoreham Drive to Connecticut	Short-term	DDOT sends out alerts to ANC Commissioners, posts intent, stripes lanes.

	Name and brief description	Timeline	2018-2019 Goals
A N C 3 D	Palisades Trolley Trail, which includes the following elements: -Restoring Foundry Branch Bridge (Foxhall Rd going East to Prospect & 37th St) -Replacement of Arizona Bridge and most likely crushed stone path from Galena through Palisades Rec Center to Battery Kimble Creek (Sherier & Nebraska converge here) -Sidewalk on West Side of Arizona to Carolina	Short-term	-July 2019 DDOT Study Complete -AZ bridge, crushed stone path, and sidewalk to Carolina are all part of same project. Might be completed by end of 2019.
	Sidewalk on West Side of Arizona from Carolina to CCT trail and Arizona Bridge that goes over Canal Rd	Long-term	This requires NPS cooperation and will not begin until DC sidewalk to Carolina is completed.
	Connect Trolley Trail from Battery Kimble going East to Foxhall Rd and putting up bridges over Reservoir Rd & Clark Pl	Long-term	Will not begin until Foundry Branch Bridge and AZ projects are completed
A N C 3E	Neighborhood bikeways on 42nd / 44th	Short/medium term	
	Widened sidewalk for biking on Western between Mass and River	Short/medium term	
	Lane on Alton Place	Long-term	
A N C 3F	Climbing bike lanes on Reno, 34 th (Van Ness to Porter)	Short/medium-term	DDOT sends out alerts to ANC Commissioners, posts intent, stripes lanes.

